

Elevator Update #2

Elevator Sub Committee Report

April 27, 2011

- Elevator Contract signed April 27, 2011
- First payment of 765,000 baht (30% of Contract) plus 53,550 for VAT was also paid out
- Elevators have been turned over to Otis for modernization and emergency repair on 2 functioning elevators
- See our website at **CenterCondoPattaya.com** for past reports and contract details